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4.1 Project Cost Estimates
For the purposes of implementation and funding, planning-level cost estimates are prepared 
for the public improvements identified in Section 3.  Detailed project cost estimate worksheets 
for each proposed project are included as Appendix F.  The projects and cost estimates are 
expected to be used by City staff to amend or update existing plans and secure funding as 
available for the various projects.  The planning-level estimates include the following primary 
components:

 � Direct construction costs (DCC)
 � Design contingency (40% of DCC)
 � Design fees (preliminary engineering, final engineering) (25% of DCC)
 � Construction management (10% of DCC) 
 � Right-of-way acquisition (as needed)
 � Total estimated project cost

Proposed projects are identified by project number, location, and description.  

Project No. 1:  
SW 26th Street, SW Brant Street to SW Abalone Street

This project involves the following improvements:

 � 5’ sidewalk on the north side of SW 26th Street
 � 5’ striped bicycle lane on the south side of SW 26th Street

Table 4-1.  SW 26th Street

DESCRIPTION COST

Construction Cost (DCC)1  $30,000 

Contingency (40%)  $12,000 

Subtotal for Estimated Construction Costs  $42,000 

Project Management, Engineering & Construction Management  $10,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $52,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $52,000 
1  All costs are in 2012 dollars.



IMPLEMENTATION

COHO/BRANT INFRASTRUCTURE REFINEMENT PLAN   |   AUGUST 2012   |   49

Project No. 2A:  
SW 27th Street, SW Brant Street to SW Abalone Street

This project involves the following improvements:

 � 24’ roadway with two travel lanes
 � 5’ curbside sidewalk on north side
 � Stormwater infrastructure

Table 4-2.  SW 27th Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $83,000 

Contingency (40%)  $33,000 

Subtotal for Estimated Construction Costs  $116,000 

Project Management, Engineering & Construction Management  $29,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $145,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $145,000 
1  All costs are in 2012 dollars.
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Project No. 2B:  
SW 27th Street, SW Coho Street to existing improvements

This project involves the following improvements:

 � 24’ roadway with two travel lanes
 � 5’ curbside sidewalk on north side
 � Stormwater infrastructure

Table 4-3.  SW 27th Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $58,000 

Contingency (40%)  $23,000 

Subtotal for Estimated Construction Costs  $81,000 

Project Management, Engineering & Construction Management  $20,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $101,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $101,000 
1  All costs are in 2012 dollars.
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Project No. 3A:  
SW 28th Street, SW 27th Street to SW Brant Street

This project involves the following improvements:

 � 28’ wide roadway with two travel lanes and parking on west and south sides
 � 5’ separated sidewalk on west and south sides
 � Stormwater, water, and sanitary sewer infrastructure
 � Right-of-way acquisition

Table 4-4.  SW 28th Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $290,000 

Contingency (40%)  $116,000 

Subtotal for Estimated Construction Costs  $406,000 

Project Management, Engineering & Construction Management  $102,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $508,000 

Total Project Right-of-Way  $46,000 

TOTAL ESTIMATED PROJECT COST  $554,000 
1  All costs are in 2012 dollars.
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Project No. 3B:  
SW 28th Street, SW Brant Street to SW Abalone embankment
   
This project involves the following improvements:

 � 24’ wide roadway with two travel lanes
 � Stormwater and water infrastructure
 � Pedestrian stairs at SW Abalone Street

Table 4-5.  SW 28th Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $173,000 

Contingency (40%)  $69,000 

Subtotal for Estimated Construction Costs  $242,000 

Project Management, Engineering & Construction Management  $61,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $303,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $303,000 
1  All costs are in 2012 dollars.
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Project No. 4:  
SW 29th Street, SW Coho Street to SW Brant Street 
  
This project involves the following improvements:

 � 24’ roadway with two travel lanes
 � Stormwater Infrastructure

Table 4-6.  SW 29th Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $131,000 

Contingency (40%)  $52,000 

Subtotal for Estimated Construction Costs  $183,000 

Project Management, Engineering & Construction Management  $46,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $229,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $229,000 
1  All costs are in 2012 dollars.
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Project No. 5:  
SW 30th Street, SW Brant Street to SW Abalone Street

This project involves the following improvements:

 � 24’ roadway with two travel lanes
 � 8’ shared-use path
 � Stormwater and water infrastructure
 � Right-of-way acquisition

Table 4-7.  SW 30th Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $168,000 

Contingency (40%)  $67,000 

Subtotal for Estimated Construction Costs  $235,000 

Project Management, Engineering & Construction Management  $59,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $294,000 

Total Project Right-of-Way  $17,000 

TOTAL ESTIMATED PROJECT COST  $311,000 
1  All costs are in 2012 dollars.
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Project No. 6:  
SW Coho Street, SW 29th Street to SW 30th Street  
 
This project involves the following improvements:

 � 24’ roadway with two travel lanes
 � 8’ separated shared-use path
 � Stormwater infrastructure

Table 4-8.  SW Coho Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $106,000 

Contingency (40%)  $42,000 

Subtotal for Estimated Construction Costs  $149,000 

Project Management, Engineering & Construction Management  $37,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $186,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $186,000 
1  All costs are in 2012 dollars.
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Project No. 7:  
SW Brant Street, SW 27th Street to SW 30th Street
   
This project involves the following improvements:

 � 24’ - 28’ wide roadway with two travel lanes and parking (SW 27th to SW 28th)
 � 5’ separated or curbside sidewalk
 � Stormwater and water infrastructure

Table 4-9.  SW Brant Street

Proposed Design Section (SW 28th Street to SW 30th Street shown)

DESCRIPTION COST

Construction Cost (DCC)1  $404,000 

Contingency (40%)  $162,000 

Subtotal for Estimated Construction Costs  $566,000 

Project Management, Engineering & Construction Management  $141,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $707,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $707,000 
1  All costs are in 2012 dollars.
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Project No. 8:  
SW Abalone Street, SW 29th Street to Anchor Way 
 
This project involves the following improvements:

 � 24’ roadway with two travel lanes
 � 5’ separated sidewalk with planter strip on east side
 � 10’ shared use path on west side
 � Stormwater, water, and sanitary sewer infrastructure
 � Street and path lighting
 � Right-of-way acquisition as needed

Table 4-10.  SW Abalone Street

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $878,000 

Contingency (40%)  $351,000 

Subtotal for Estimated Construction Costs  $1,229,000 

Project Management, Engineering & Construction Management  $307,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $1,537,000 

Total Project Right-of-Way  $237,000 

TOTAL ESTIMATED PROJECT COST  $1,773,000 
1  All costs are in 2012 dollars.
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Project No. 9:  
Highway 101/SW 35th Street, Anchor Way to Ferry Slip Road
  
This project involves the following improvements:

Highway 101/35th Street Intersection
 � Widen and improve intersection to accommodate additional lanes
 � Signalize

SW 35th Street
 � 36’ wide roadway with two travel lanes and a center turn lane
 � 8’ parking lane on the south side
 � 8’ curbside sidewalks
 � Stormwater infrastructure
 � Street lighting
 � Right-of-way acquisition as needed

SW Abalone Extension (Anchor Way to Highway 101)
 � 36’ roadway with two travel lanes and center turn lane
 � 8’ curbside sidewalk on north side
 � 10’ shared use path on south side
 � Stormwater, water, and sanitary sewer infrastructure
 � Street and path lighting
 � Right-of-way acquisition as needed

Table 4-11.  Highway 101/35th Street, Anchor Way to Ferry Slip Road
 �
DESCRIPTION COST

Construction Cost (DCC)1  $1,012,000 

Contingency (40%)  $405,000 

Subtotal for Estimated Construction Costs  $1,417,000 

Project Management, Engineering & Construction Management  $354,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $1,771,000 

Total Project Right-of-Way  $205,000 

TOTAL ESTIMATED PROJECT COST  $1,977,000 
1  All costs are in 2012 dollars.
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Project No. 10:  
Highway 101 at SW 32nd Street
  
This project involves the following improvements:

 � Remove signal
 � Implement right-in, right-out movements at SW 32nd Street

Table 4-12.  Highway 101 at SW 32nd Street

DESCRIPTION COST

Construction Cost (DCC)1  $109,000 

Contingency (40%)  $43,000 

Subtotal for Estimated Construction Costs  $152,000 

Project Management, Engineering & Construction Management  $38,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $190,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $190,000 
1  All costs are in 2012 dollars.
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Project No. 11:  
SW Coho Street, SW 29th Street to Jetty Way
  
This project involves the following improvements:

 � 8’ shared-use path

Table 4-13.  SW Coho Street Shared-use Path

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $48,000 

Contingency (40%)  $19,000 

Subtotal for Estimated Construction Costs  $68,000 

Project Management, Engineering & Construction Management  $14,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $82,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $82,000 
1  All costs are in 2012 dollars.
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Project No. 12A:  
SW Abalone Street, SW Marine Science Drive to SW Abalone Street extension

This project involves the following improvements:

 � 10’ shared-use path
 � Path lighting

Table 4-14.  SW Abalone Street Shared-use Path

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $191,000 

Contingency (40%)  $77,000 

Subtotal for Estimated Construction Costs  $268,000 

Project Management, Engineering & Construction Management  $57,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $325,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $325,000 
1  All costs are in 2012 dollars.
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Project No. 12B:  
SW Abalone Street, SW Abalone Street extension to Highway 101

This project involves the following improvements:

 � 10’ shared-use path
 � Path lighting

Table 4-15.  SW Abalone Street Shared-use Path

Proposed Design Section

DESCRIPTION COST

Construction Cost (DCC)1  $97,000 

Contingency (40%)  $39,000 

Subtotal for Estimated Construction Costs  $136,000 

Project Management, Engineering & Construction Management  $29,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $165,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $165,000 
1  All costs are in 2012 dollars.
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Project No. 13:  
Jetty Way, SW 26th Street to South Beach State Park

This project involves the following improvements:

 � 10’ shared-use path
 � Path lighting

Table 4-16.  Jetty Way Shared-use Path

Project No. 14:  
SW Dungeness Street to SW Abalone Street

This project involves the following improvements:

 � Domestic fire, water, and storm drainage system upgrades

Table 4-17.  Dungeness/Abalone Infrastructure Upgrades

DESCRIPTION COST

Construction Cost (DCC)1  $286,000 

Contingency (40%)  $114,000 

Subtotal for Estimated Construction Costs  $400,000 

Project Management, Engineering & Construction Management  $86,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $486,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $486,000 
1  All costs are in 2012 dollars.

DESCRIPTION COST

Construction Cost (DCC)1  $182,000 

Contingency (40%)  $73,000 

Subtotal for Estimated Construction Costs  $255,000 

Project Management, Engineering & Construction Management  $64,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $318,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $318,000 
1  All costs are in 2012 dollars.



IMPLEMENTATION

 64   |   AUGUST 2012   |   COHO/BRANT INFRASTRUCTURE REFINEMENT PLAN

Project No. 15:  
SW 26th Street

This project involves the following improvements:

 � Sanitary sewer lift station upgrade

Table 4-18.  SW 26th Street Sanitary Sewer Lift Station

Project No. 16:  
SW 26th Street & SW Brant Street

This project involves the following improvements:

 � Water quality treatment and bypass structure

Table 4-19.  SW 26th Street & SW Brant Street Water Quality Structure

DESCRIPTION COST

Construction Cost (DCC)1  $63,000 

Contingency (40%)  $25,000 

Subtotal for Estimated Construction Costs  $88,000 

Project Management, Engineering & Construction Management  $22,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $110,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $110,000 
1  All costs are in 2012 dollars.

DESCRIPTION COST

Construction Cost (DCC)1  $48,000 

Contingency (40%)  $19,000 

Subtotal for Estimated Construction Costs  $67,000 

Project Management, Engineering & Construction Management  $17,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $84,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $84,000 
1  All costs are in 2012 dollars.
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Project No. 17:  
SW Abalone Street & SW 35th Street

This project involves the following improvements:

 � Water quality treatment and bypass structure

Table 4-20.  SW Abalone Street & SW 35th Street Water Quality Structure

Project No. 18:  
Coastal Gully Open Space

This project involves the following improvements:

 � Trailhead, parking, trails, and boardwalks

Table 4-21.  Coastal Gully Open Space

DESCRIPTION COST

Construction Cost (DCC)1  $48,000 

Contingency (40%)  $19,000 

Subtotal for Estimated Construction Costs  $67,000 

Project Management, Engineering & Construction Management  $17,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $84,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $84,000 
1  All costs are in 2012 dollars.

DESCRIPTION COST

Construction Cost (DCC)1  $113,000 

Contingency (40%)  $45,000 

Subtotal for Estimated Construction Costs  $159,000 

Project Management, Engineering & Construction Management  $34,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $193,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $193,000 
1  All costs are in 2012 dollars.
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Project No. 19:  
Yaquina Bay Bridge Open Space

This project involves the following improvements:

 � Reinforced lawn special event area
 � Shared-use paths, basketball court, lawn areas, seating, shelters, public art, and 

landscaping

Table 4-22.  Yaquina Bay Bridge Open Space

Project No. 20:  
Safe Haven Hill

This project involves the following improvements:

 � Shared-use path, trail, and stairs
 � Sidewalk on south and east sides
 � Establish clearing zone and install disaster supply shed

Table 4-23.  Safe Haven Hill

DESCRIPTION COST

Construction Cost (DCC)1  $310,000 

Contingency (40%)  $124,000 

Subtotal for Estimated Construction Costs  $434,000 

Project Management, Engineering & Construction Management  $93,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $526,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $526,000 
1  All costs are in 2012 dollars.

DESCRIPTION COST

Construction Cost (DCC)1  $328,000 

Contingency (40%)  $131,000 

Subtotal for Estimated Construction Costs  $459,000 

Project Management, Engineering & Construction Management  $98,000 

Subtotal for Estimated Project Cost (excluding Right-of-way)  $557,000 

Total Project Right-of-Way  $- 

TOTAL ESTIMATED PROJECT COST  $557,000 
1  All costs are in 2012 dollars.
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4.2 Project Prioritization
This section summarizes the planning-level cost estimates associated with the recommended 
public improvements projects.  Table 4-24 provides a cost summary for Tier 1, Tier 2, and Tier 3 
projects combined.  Table 4-25 summarizes costs by project.  The Design Team, with input from 
City staff, grouped the projects into Tier 1 (short-term, 0-5 years), Tier 2 (medium-term, 5-10 
years) and Tier 3 (long-term, as funding is secured).  

Table 4-24.  Planning-level Cost Estimates for Tier 1, Tier 2, and Tier 3 Projects

PROJECT PLANNING-LEVEL COST ESTIMATES

Tier 1 $2,999,000

Tier 2 $4,175,000

Tier 3 $2,284,000

Total $9,458,000
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Table 4-25.  Planning-level Cost Estimates Summary

PROJECT 
NO.

LOCATION DESCRIPTION TIER COST

1
SW 26th Street, SW Brant Street to 
SW Abalone Street

Construct bike lane and sidewalk on north side. 2 $52,000

2A
SW 27th Street, SW Brant Street to 
SW Abalone Street

Construct street with sidewalk on the north side. 1 $145,000

2B
SW 27th Street, SW Coho Street to 
existing improvements

Construct street with sidewalk on the north side. 2 $101,000

3A
SW 28th Street, SW 27th Street to 
SW Brant Street

Construct street with parking on west and south sides.  Sidewalk on west 
and south sides.  Acquire right-of-way as needed.

3 $554,000

3B
SW 28th Street, SW Brant Street to 
SW Abalone Street embankment

Construct street with emergency access turnaround.  Pedestrian stairs at 
east end.

3 $303,000

4
SW 29th Street, SW Coho Street to 
SW Brant Street

Construct street. 3 $229,000

5
SW 30th Street, SW Brant Street to 
SW Abalone Street

Construct street.  Acquire right-of-way as needed. 1 $311,000

6
SW Coho Street, SW 29th Street to 
SW 30th Street

Construct street with shared-use path on west side. 3 $186,000

7
SW Brant Street, SW 27th Street to 
SW 30th Street

Construct street with parking on west side (SW 27th to SW 28th).  
Sidewalk on west side.  Street lighting.  

1 $707,000

8
SW Abalone Street, SW 29th Street 
to Anchor Way

Construct street with shared-use path on west side.  Sidewalk on east 
side.  Acquire right-of-way as needed.

2 $1,773,000

9
Highway 101/SW 35th Street, Anchor 
Way to Ferry Slip Road

Widen intersection to accommodate additional lane channelization and 
signalize.  Construct street from Anchor Way to Ferry Slip Road.

2 $1,977,000

10 Highway 101 at SW 32nd Street
Remove signal.  Implement right-in, right-out movements at SW 32nd 
Street.

2 $190,000

11
SW Coho Street, SW 29th Street to 
Jetty Way

Construct shared-use path. 2 $82,000

12A
SW Abalone Street, SW Marine 
Science Drive to SW Abalone Street 

Construct shared-use path.  Path lighting. 1 $325,000

12B
SW Abalone Street, SW Abalone 
Street extension to Highway 101

Construct shared-use path.  Path lighting.  1 $165,000

13
Jetty Way, SW 26th Street to South 
Beach State Park

Construct shared-use path.  Path lighting.  3 $486,000

14
SW Dungeness Street to SW 
Abalone Street

Domestic water, fire system, and storm drainage upgrades. 1 $318,000

15 SW 26th Street Sanitary sewer lift station upgrade. 1 $110,000

16 SW 26th Street & SW Brant Street
Storm drainage improvements.  Water quality treatment and bypass 
structure.

1 $84,000

17 SW Abalone Street & SW 35th Street
Storm drainage improvements.  Water quality treatment and bypass 
structure.

1 $84,000

18 Coastal Gully Open Space Construct trailhead, parking, trails, and boardwalks. 1 $193,000

19 Yaquina Bay Bridge Open Space
Construct reinforced lawn special event area.  Shared-use paths, 
basketball court, lawn areas, seating, shelters, public art, and 

3 $526,000

20 Safe Haven Hill
Construct shared-use path, trail, and stairs.  Sidewalk on south and east 
sides.  Establish clearing zone.  Install disaster supply shed.  

1 $557,000

TOTAL PROJECT COST $9,458,000


